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COMMERCIAL BUILDING RENOVATION GUIDE 
BRICK AND MORTAR, LLC  
 
Below is a basic outline of the steps we recommend taking in pursuing the renovation of a 
commercial building in the City of Duluth. Locations outside the City limits would result in a 
similar process, with differing requirements per jurisdiction. 
 
This is a holistic approach. An approach of understanding the opportunities and limitations 
before beginning the search for the ideal building. We would recommend engaging an  
Architect and other professional partners from beginning to end to ensure a smooth process.  
Following the steps below can provide you with a robust toolkit to make informed decisions. 
 
The steps below represent a linear path, yet the search | design | construction process isn’t 
always linear. It’s an iterative process, which leads to a product; a product that is not known  
from the start. Though an intentional process will guide the outcome. This, we believe, is  
what makes building and design so exciting and memorable, creating together based on  
your specific situation and needs.  

Space Programming Schedule + diagram space needs + adjacencies; interior and exterior. 
Research basic code understanding, such as Occupancy Group per the 
Minnesota State Building Code and Zoning Classification per the Unified 
Development Code, City of Duluth. Get to know your architect through 
this process or dive in and do the work yourself. 

Result: Tools to aid in the search for the ideal building. 

Code Report Architectural analysis of zoning, building, accessibility, and energy codes  
specific to your business type.  Note, the Minnesota building codes were 
updated to the 2020 version. 

 Result: Report describing potential building requirements specific to 
your business type and needs to aid in your building search.  Insight on 
potential code requirements that could impact construction costs. 
Information to assist in lease or purchase negotiation. 

Form a Team Engage a collaborative group of professional partners with trade 
expertise, including your architect, engineers, and contractor. 

Result: Your goals are assessed from all angles to keep you on schedule 
and within budget. 

Find Building(s) Solicit any required environmental assessments. Team walk through of 
existing building. Analyze building and codes specific to the building, 
through the lens of the proposed business use. As required, analyze 
existing structural and mechanical systems. 

 Result: Determine go or no-go on building researched. 
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Conceptual Design Derived from discussions, visual inspiration, and the customer 
experience you envision, your architect can interpret your ideas and 
vision into a unique design solution; presented as conceptual floor plans, 
site plan, and/or elevations. 

Result: Satisfy lender requirements. Solicit initial construction estimate. 

Pre-App Meeting Meet with City of Duluth planning staff to discuss project and schedule. 

Result: Understand City expectations of zoning and building code 
requirements. 

Design Process Develop the conceptual design into construction documents. Contract 
your architect and engineers to design your vision into fruition.  

Result: Construction documents for review and approval of the City of 
Duluth and other required agencies. Granted permit to build. 

Construction Secure your contractor on to the team to build your vision.  Your architect 
and engineers oversee the construction to ensure your vision is realized, 
as designed. 

Result: Renovated building ready for inspection. 

Inspections  Inspections by the City of Duluth and other required agencies. 

Result: Certificate of Occupancy to move into your space. Obtain 
licenses from other required agencies. 

Warranty Eleven month walk through with owner, architect, and contractor to 
review the post occupancy performance of the building. 

Result: Contractor adjusts, or repairs work if needed, as per warranty. 

The process may present itself in a different order than the outline above.  It’s important to remember 
that each project or situation is unique.  The many decisions along the way will clarify and define your 
path.  This outline is intended to introduce you to an intentional approach to the design and 
construction process. 
 

OTHER QUESTIONS? 
To learn more about our design process and talk about your ideas for opening a brick and mortar, 
reach out at: 

 
tw.brickandmortar@gmail.com | 218.355.0090 
 
The process to opening the doors of your business can seem intimidating, long, and expensive.  It is 
our goal to educate you and assist in cutting through the red tape to make the process as smooth as 
possible.  It is our guarantee to be transparent and advocate for you and your project every step of the 
way. 

 

http://www.brickandmortar.design/

